

ABSTRACT

[illegible]

G.O. Rt.No.800

Dated: 24-06-2008.

From the VC & MD, APSIDC, Hyderabad, Letter No. IDC/ MD/ LI / M.B.N.R / Mudmal
LIS A&B/5256, Dated: 14.2.2007, 16.6.2007 and 13.2.2008.

The Vice Chairman & Managing Director, APSIDC in his letter dated 14.02.2007 has stated that Government have accorded administrative sanction to Mudmal L.I.Scheme on Left bank of Krishna River in Maganoor Mandal of Mahabubnagar District for Rs.586.11 lakhs to create irrigation facility for 4900 acres under NABARD RIDF-III programme vide G.O.Ms.No.11, dated 30.01.1998. He has further stated that Government have accorded revised administrative sanction to the above scheme for Rs. 666.92 lakhs in order to meet the excess amount of Rs. 80.81 lakhs involved towards power supply of this L.I.Scheme vide G.O.Ms.No.14, dt. 24.01.2004. He has also stated that the above scheme was commissioned during 12/2003 and water released for Irrigation purpose. The project completion report was submitted to the NABARD for Rs. 628.979 lakhs vide letter dated 25.01.2005. The NABARD RIDF-III tranche is closed by 12/2004 and hence the balance amount could not be utilized. The VC & MD has stated that the amount provided for minors/distributory system including CD & CM works are not sufficient in the administrative sanction amount. As such full ayacut could not be developed under the scheme. The actual ayacut developed under the scheme is 1225 acres as against the contemplated ayacut of 4900 acres.

The beneficiaries have represented for completion of balance distributory/minor system so as to develop the total contemplated ayacut under the scheme and also requested the APSIDC to take up the balance distributory works. The VC & MD, APSIDC, Hyderabad has furnished estimate and requested to accord administrative sanction for Rs. 87.70 lakhs under State Plan Funds allocated to APSIDC for the year 2007-08 to develop contemplated ayacut under the scheme.

After careful examination of the matter government hereby accord administrative approval for the work "Balance Distributaries and construction of CD & CM works at Mudmal L.I. Scheme 'A' and 'B' in Maganor Mandal, Mahabubnagar District" at an estimated cost of Rs. 87.70 lakhs (Rupees eightyseven lakhs and seventy thousand only) with SSR 2007-08.

3. The Vice Chairman & Managing Director, A.P.S.I.D.C., Hyderabad shall take further necessary action in the matter.

4. The expenditure shall be debited to the State Plan funds for the year 2007-08 allocated to APSIDC under the Head of Account “ 4702-COL on Minor Irrigation—MH 101-GH(11)-Normal State Plan—SH (15) LI Schemes—530 Major Works—531 Other Expenditure”.

5. This order issues with the concurrence of the Finance (Expr.PW.I) Department vide their U.O. No.14985/563/Expr.PW.I/08, Dated: 2/6/2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.TUCKER
PRINCIPAL SECRETARY TO GOVERNMENT(I)

To
The Vice Chairman & Managing Director, APSIDC, Hyderabad
The District Collector, Mahabubnagar.

Copy to:

The Accountant General, A.P., Hyderabad.

The Director of Works & Accouts, A.P., Hyderabad.

The Finance (Expr.PW.I) Department

The P.S. to Special Secretary to Government, I&CAD Department.

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER